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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 
 
In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the 88th Regional Support Command (RSC), the Installation Management Command-Army Reserve Office (IMCOM-
ARO), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to track 
requirements, schedules, and budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

ARO

CERCLA

CR

DD

FRA

FY

IAP

IEPA

IMCOM

IRA

LTM

MSL

NA

NFA

NPL

OMS

PA

PAH

PCB

POL

RA

RA-C

RAB

RC

RI

RIP

ROD

RSC

SI

SVOC

TAPP

TRC

UDMH

USACE

USAEC

USARC

USEPA

VOC

Army Environmental Database - Restoration

Area of Concern

Army Reserve Office

Comprehensive Environmental, Restoration, Compensation, and Liability Act

Compliance Related

Decision Document

Final Remedial Action

Fiscal Year

Installation Action Plan

Illinois Environmental Protection Agency

Installation Management Command

Interim Remedial Action

Long-Term Management

Mean Sea Level

Not Applicable

No Further Action

National Priority List

Organizational Maintenance Shop

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Polychlorinated Biphenyl

Petroleum, Oil and Lubricants

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Restoration Complete

Remedial Investigation

Remedy In-Place

Record of Decision

Regional Support Command

Site Investigation

Semi-volatile Organic Compound

Technical Assistance for Public Participation

Technical Review Committee

Unsymmetrical Dimethylhydrazine

US Corps of Engineers

US Army Environmental Command

United States Army Reserve Center

US Environmental Protection Agency

Volatile Organic Compound
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Installation Information
Installation Locale

Installation Mission
The Vietnam Veterans Memorial USARC is currently occupied by the 88th RSC and consists of a main administration/training 
facility and an Organizational Maintenance Shop (OMS).

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
VIETNAM VET MEM USARC (SOUTH ) is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles 
(VOC)

Groundwater, Soil

The Vietnam Veterans Memorial US Army Reserve Center (USARC) is located at 18960 South Halsted Street Homewood, Cook 
County, Illinois.  The site is bordered by a park to the north and west; a sewage treatment plant and dog park to the south; and a 
retirement home to the east and to the south of the entrance road. The nearest residence is approximately 65 feet to the north of 
the site. The site elevation gently slopes from 630 feet MSL on the western end of the site to 625 feet MSL on eastern end of the 
site.

Installation has no sites in RI phase.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

15.7
Homewood

Cook
Illinois

Affected Media of Concern:

Federal
State

USAEC

88th Regional Support Command (RSC)

United States Environmental Protection Agency - Region V
Illinois Environmental Protection Agency
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: The USARC construction has been completed, and the site investigation will be performed in FY16 
through the Louisville US Army Corps of Engineers (USACE). 

Future Plan of Action: Based on assumption that no contamination will be found during the site investigation (SI) that 
requires remediation,  site will be closed out.

The Vietnam Veterans Memorial USARC is located on a part of the former C-49 Nike Missile Launch Area.  Portions of the 
Launch Area are also within Apollo Park, Butterfield Park, and a sewage treatment plant. All of the Nike site structures have been 
demolished.

Nike Site C-49 operated from 1957 to April 1974 and was reported excess in 1974 by the US Department of the Army to the 
General Services Administration.  The 1972 signing of the Strategic Arms Limitation Talks (SALT I) treaty limited the number of 
missiles with anti-ballistic missile capabilities, including the Nike Hercules. In 1974, the
remaining US sites in the Nike air defense system were inactivated. Shortly thereafter, the Army Air Defense Command, which 
administered the system, was dissolved.

The Nike site consists of two geographically separated areas: the Control Area and the Launch Area. The Control Area was 
located at 1300 West 187th Street, Homewood, Cook County, Illinois. The Launch Area was located at 18960 South Halsted 
Street, Homewood, Cook County,
Illinois. 

In 1983 the Army Reserve constructed an administration/training building and OMS. A paved parking lot is located on top of the 
underground magazines  The unpaved portions of the former Nike Site Launch Area are well vegetated with no evidence of the 
facility.

Nike missiles provided the last line of defense for the U.S. population and its industrial centers against advancing technology in 
air warfare. The U.S. Army built the first Nike missile batteries in 1953. This effort produced three generations of Nike missiles: 
Nike Ajax, Nike Hercules, and Nike Zeus. Former Nike Site C-49 housed both Nike Ajax and Hercules missiles.

The Launch Area contained a Launch Control Trailer, a Missile Test and Assembly Building, a Warheading Building, Underground
Storage Magazines and Launcher-Loader Assemblies, a Generator Building, and a Canine Kennel Area. The missiles were 
stored horizontally in heavily fortified underground magazines. An elevator brought the missiles to the surface where site 
personnel would manually push the missiles along rails to the launchers. The missiles were then attached to the launchers, which
were erected to a near-vertical position for firing. The near-vertical firing position was used to ensure that the missile's booster 
would not land on the missile site when spent, but instead would land within a predetermined "impact area".

Four operations were carried out in the Launch Area that potentially resulted in contamination. These included missile assembly 
and disassembly, missile warheading, missile maintenance and testing, and general launcher and magazine maintenance. Based
on previous studies at Nike facilities, solvents, diesel fuel, hydraulic fluid, oils, lubricants and metals were used onsite. Solvents 
were used for cleaning and degreasing. Solvents may have been used in the magazines and in the missile assembly building. 
Washout from maintenance activities may have been collected in sumps and pumped to seepage pits or leach fields. Some sites 
had seepage systems that consisted of drainage tiles and/or seepage pits. The construction of the seepage system varied from 
site to site depending on local conditions; in some cases, sump discharges were directed to surface water drainages. Fuels were 
stored for electric power generation and heating. Fuel tanks were typically buried underground. Lead and chromium may also be 
present onsite from paints. Drainage ditches, which surrounded the Launch Area, may be another potential location of possible 
contamination at the site.
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VIETNAM VET MEM USARC (SOUTH )

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Surface Disposal Area

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

201309

201609

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC Site 05)

201609/201609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The installation will complete the site investigation in FY16 after USARC construction is complete.  The investigation will target 
sampling of soils and groundwater to address potential contaminants associated with the former NIKE Missile Launch Area. The 
need for any cleanup will be determined after analysis of site investigation findings.

Cleanup Exit Strategy

On August 29, 2013 during construction of an expansion at the Army Reserve Center in Homewood, IL, 15 canisters of 
unsymmetrical dimethylhydrazine (UDMH) were discovered during earthmoving operations. An emergency response was 
initiated to address the canisters and surrounding soils. Emergency response actions were completed in September 2013. A 
subsequent geophysical investigation was conducted at the site at the request of the Illinois Environmental Protection Agency 
(IEPA) in December 2013. This investigation was done to determine if additional UDMH canisters were present in future 
excavation areas. The IEPA has requested that an additional be performed to determine if contaminants associated with former 
Nike Missile launch areas have impacted soils and groundwater at the facility. The completion date of USARC construction was 
July 2015. The SI will be performed after construction is complete.
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2002

2009

2014

Preliminary Assessment, Former Nike Site C-49/50, 
Homewood, IL

Final Site Investigation Report - Former Nike Site C-49

UDMH Canister Project - Final Report

Plexus Scientific 
Corporation

EA Engineering Science 
and Technology, Inc.

Shaw Environmental & 
Infrastructure, Inc.

NOV-2002

APR-2009

JAN-2014

 Previous StudiesCR

Title Author Date
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VIETNAM VET MEM USARC (SOUTH )

Compliance Restoration

Site Descriptions
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Site ID: CC Site 05
Site Name: Launch Area

CLEANUP/EXIT STRATEGY
Information from an SI will be evaluated to determine if any additional action is required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................

201309........
201509........

201309
201609

RIP Date: N/A

RC Date: 201609

On August 29, 2013 during construction of an expansion at the Army Reserve Center in Homewood, IL, 15 canisters of UDMH 
were discovered during earthmoving operations. An emergency response was initiated to address the canisters and surrounding 
soils. Emergency response actions were completed in September 2013. A subsequent geophysical investigation was conducted 
at the site at the request of the IEPA in December 2013. This investigation was done to determine if additional UDMH canisters 
were present in future excavation areas.  The IEPA has requested that additional site investigation be performed to determine if 
contaminants associated with former Nike Missile launch areas have impacted soils and groundwater at the facility. The USARC 
construction has been completed, and the SI will be performed in FY16 through the Louisville USACE.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  201309

2013
PA (CC Site 05 - Launch Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201609Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation has no sites in RI phase.

Potential TAPP: N/A

Additional Community Involvement Information  

The 88th worked with local officials during the initial UDMH canister emergency response.  An information repository and 
administrative record file will be established if the findings from the SI indicate that an remedial investigation (RI) is 
necessary.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

Environmental records are currently maintained on the 88th RSC server.

Information Repository is located at 
TBD

Community Involvement Plan (Date Published): TBD
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